

	①	Name	Duration	Start	Finish	Predecessors	Resources	Dec 3 - Dec 9 '12						Dec 10 - Dec 16 '12					
								M	T	W	T	F	S	S	M	T	W	T	F
1		add-material	2d?	12/14/2012	12/17/2012														
2		add-station	2d?	12/14/2012	12/17/2012														
3		add-customer	2d	12/14/2012	12/17/2012														
4		add-project	2d	12/14/2012	12/17/2012														
5		add-origin	2d	12/14/2012	12/17/2012														
6		add-camera	3d	12/14/2012	12/18/2012														
7		add-object	3d	12/14/2012	12/18/2012														
8		materials-list	1d?	12/18/2012	12/18/2012	1													
9		stations-list	1d?	12/18/2012	12/18/2012	2													
10		customers-list	1d?	12/18/2012	12/18/2012	3													
11		projects-list	1d?	12/18/2012	12/18/2012	4													
12		origin-list	1d?	12/18/2012	12/18/2012	5													
13		objects-list	1d?	12/19/2012	12/19/2012	7													
14		cameras-list	1d?	12/19/2012	12/19/2012	6													
15		metadata	1d?	12/20/2012	12/20/2012	8,9,10,11,12,13,													

Dec 17 - Dec 23 '12								
S	S	M	T	W	T	F	S	S